Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B Sungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $13,102.94 100%@mendment Closed
02-1407001 (0002/1302-T2-R8-14-07-0001) F Haystack No. 1 RA o] Nattis Srubb 12/31/2016 $ 169,530.00 $149,019.26 88%
02-1407002 (0002/1302-T2-R9-14-07-0002) |E Emergency Response Activation o Guria Meht Jr 03/18/2017 $ 140,000.00, $83,261.87, 59%
IAugust was final invoice (charges to
ffinalize report on 7/30/16). AOC will be
02-1407003 (0002/1302-T2-R9-14-07-0003) (G Highland Plating Co. ER o Wise Myers 07/30/2016 $ 235,824.00 $232,261.44 98% prepared following invoice submission.
02-1407004 (0002/1302-T2-R9-14-07-0004) E Red Valley Structures o Zuroski Grubb 03/18/2017 $ 99,394.00 $48,814.16 49%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners c Musante  Colomb 12/15/2015 $ 6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R9-14-09-0001) E Central Agency Navajo Rad Hmst Asmt o Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,670.48 95%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C 'eed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R8-14-10-0002) & [Town of Eureka RA o] Moxley Ellis 03/18/2017 $ 739,296.00 $ 667,100.86 90%
IAmedment | was sent to the
ICO and released on
02-1410003 (0002/1302-T2-R9-14-10-0003) [H Argonaut Mine Tailings Pile RV o] Waldon Miton 03/18/2017 $ 396,776.00) $ 384,140.88) 97% 10/19/16.
IAmedment G was sent to
ICPW amendment request submitted to the CO and released on
02-1411001 (0002/1302-T2-R9-14-11-0001) |F Spill Phone o Guria [Tiballi 03/18/2017 $ 422,500.00 $401,674.98 95%|0SC on 9/21/16 10/19/16.
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D Santa Clara Waste Water Treatment Plant c Powell Castellana  [10/31/2015 $ 112,391.60 $ 112,391.60 100%@amendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) [E Black Bear Patent Site RA c Benson Castellana |11/30/2015 $ 114,449.25 $ 114,449.25 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman Meht Jr 09/18/2015 $ 40,954.53 $40,954.53 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1503003 (0002/1302-T2-R9-15-03-0003) B [Samoa Pulp Mill Removal Action c Weden Ellis 03/31/2016 $42,176.62 $42,176.62 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1504001 (0002/1302-T2-R9-15-04-0001) B Winnemucca Colony Assessment c Powell Meht Jr 03/18/2016 $ 765.14 $ 765.14 100%amendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B Simi Valley Hg ER c Wise Green 10/31/2015 $ 31,195.49 $ 31,195.49 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante Castellana 01/29/2016 $ 28,750.56 $ 28,750.56 100%@mendment Closed
02-1508001 (0002/1302-T2-R8-15-08-0001) D Gold King Mine Release Region 9 ER o] Guria Colomb 03/18/2017 $ 1,004,000.00] $ 986,905.68 98%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $- $- 0%fmendment Closed
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1021510001 (0002/1302-T2-R9-15-10-0001) [02-1510001 (0002/1302-T2-R9-15-10-0001) A alley Fire ER - Support C  Moxley  Mehidr  04/30/2016 $51,774.78]  $51,774.78 100%
02-1511001 (0002/1302-T2-R9-15-11-0001) [02-1511001 (0002/1302-T2-RE-15-11-0001) | lageta Strest Drum Site 0 Rogow  |Myers 10/31/2016 $ 10,000.00 $9.911.06 99%
02-1601001 (0002/1302-T2-R9-16-01-0001) [02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment 0 Reiner MehiJr __ [12/30/2016 $ 58,560.00 $5,546.30 9%
102-1601002 (0002/1302-T2-R9-16-01-0002) [02-1601002 (0002/1302-T2-R9-16-01-0002) [C PG&E Mercury ER o ise Myers 09/30/2016 $52,863.00  $35,105.33 66%
02-1602001 (0002/1302-T2-R9-16-02-0001) [02-1602001 (0002/1302-T2-R9-16-02-0001) [D |Argonaut Geotechnical Assessment 0 Rogow __ Milton 01/15/2017 §351,785.00]  $ 267.680.53 76%
102-1603001 (0002/1302-T2-R9-16-03-0001) [02-1603001 (0002/1302-T2-R9-16-03-0001) B /Apache Road Drum Site O  Benson  [Castellana 09/30/2016 $18,852.00  $ 13,056.75 69%
102-1603002 (0002/1302-T2-R9-16-03-0002) [02-1603002 (0002/1302-T2-R9-16-03-0002) A (Certified Towing Abandon Drums O Benson  (Green 09/30/2016 $ 11,508.00 $8,111.04 70%
102-1603003 (0002/1302-T2-R9-16-03-0003) [02-1603003 (0002/1302-T2-R9-16-03-0003) A Mira Loma B17 Radium Dials Assessment O Musante _[Castellana_09/30/2016 $30,000.00]  $24,021.96 80%
102-1603004 (0002/1302-T2-R9-16-03-0004) [02-1603004 (0002/1302-T2-R9-16-03-0004) A M Wildland Fire Site O Benson __ |Green 09/30/2016 $76,351.00]  $45884.90 60%)
102-1603005 (0002/1302-T2-R9-16-03-0005) [02-1603005 (0002/1302-T2-R9-16-03-0005) B /Anderson Springs Road Site o aldon illanueva _09/30/2016 $38,831.00]  $31,804.87 82%
02-1604001 (0002/1302-T2-R9-16-04-0001) [02-1604001 (0002/1302-T2-R9-16-04-0001) |A Lower Base Medical Waste O Reiner Myers 12/30/2016 $41,578.00] __ $27,995.42 67%
102-1604002 (0002/1302-T2-R9-16-04-0002) [02-1604002 (0002/1302-T2-R9-16-04-0002) |nitial Santa Ana Hollister ER o aldon _ |Colomb _ 09/30/2016 $137,824.00]  $55019.46 41%
102-1604003 (0002/1302-T2-R9-16-04-0003) [02-1604003 (0002/1302-T2-R9-16-04-0003) A Dunsmuir Mercury ER o ise Bruce 09/30/2016 $39452.00]  $22261.29 56%
102-1605001 (0002/1302-T2-R9-16-05-0001) [02-1605001 (0002/1302-T2-R9-16-05-0001) A South Gate Fireworks ER o ise Green 09/30/2016 $49,841.00  $33,355.63 67%
02-1606001 (0002/1302-T2-R9-16-06-0001) [02-1606001 (0002/1302-T2-R9-16-06-0001) [D Fruitland Magnesium Fire Incident 0 Musante  [Green 12/30/2016 $420,800.00]  $418,103.84 97%
02-1607001 (0002/1302-T2-R9-16-07-0001) 02-1607001 (0002/1302-T2-R9-16-07-0001) |nitial El Centro Removal Assessment 0 Powell Colomb _ 09/30/2016 $23,087.00  $10,401.94 45%
02-1608001 (0002/1302-T2-R9-16-08-0001) [02-1608001 (0002/1302-T2-R9-16-08-0001) |A Gualo Rai Pesticides & Chemicals O Rogow __ |Myers 12/31/2016 $18,462.00] __$ 10,369.59 56%
02-1608002 (0002/1302-T2-R9-16-08-0002) [02-1608002 (0002/1302-T2-R9-16-08-0002) |B Julian Chemical Hoarder o aldon __ |Colomb___03/18/2017 $103,016.00] __ $21,647.91 21%
02-1609001 (0002/1302-T2-R9-16-09-0001) j02-1609001 (0002/1302-T2-R9-16-09-0001) [initial RLD Mercury Rel O INattis MehiJr  03/18/2017 $142,200.00  $90,373.33 64%)
02-1610001 (0002/1302-T2-R9-16-10-0001) j02-1610001 (0002/1302-T2-R9-16-10-0001) |initial Spirit of Sacrament O Rei Meht J 03/18/2017 $ 50,265.00 $40.85 0%
B 7 = T R 7 e 7 7 PR pue
103-1408001 (0003/1302-T3-R9-14-08-0001) [03-1408001 (0003/1302-T3-R9-14-08-0001) C Biological Assessment CA Dispersion C  Richman |Lebednik  03/31/2015 $53,687.16]  $53,687.16 100%
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03-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Qil Site o Rogow Tiball 02/28/2017 $ 150,000.00 $ 85,587.24 57%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight o Rogow Tiballi 02/28/2017 $12,191.00 $- 0%
03-1501001 (0003/1302-T3-RE-15-01-0001) [03-1501001 (0003/1302-T3-R8-15-01-0001 SiG Sand Island Fuel Oil Spill < Zuroski mbler 10/31/2016 $ 249,648.00) $ 241,817.08] 97%
03-1505001 (0003/1302-T3-R9-15-05-0001) 03-1505001 (0003/1302-T3-R8-15-05-0001) |IC ICUC Rota Power Plant Oil Site o] Rogow Tiballi 02/28/2017 $ 42,443.00 $36,211.37] 85%
03-1505002 (0003/1302-T3-R9-15-05-0002) 103-1505002 (0003/1302-T3-R9-15-05-0002) H Plains All-American Pipeline o Rogow Castellana 09/30/2016 $ 258,360.00) $211,404.52] 82%
03-1509001 (0003/1302-T3-R9-15-09-0001) 03-1509001 (0003/1302-T3-R9-15-09-0001) B Solvent Recycling Facility Fire c IColomb 11/30/2015 $24,452.04 $ 24,452.04, 100%
003-1607001 (0003/1302-T3-R9-16-07-0001) 03-1607001 (0003/1302-T3-R9-16-07-0001) A Cri Pipeline (Grove Incident o G 11/30/2016 $ 55,355.00 $ 34,589.92

e 7 R T Z T T T 7 7 T TG 7

04-1408001 (0004/1302-T4-R9-14-08-0001) 04-1408001 (0004/1302-T4-R9-14-08-0001) C Cont. Challenge Rad Training c Duncan Fortner 01/30/2015 $14,436.70 $14,436.70 100%
04-1410001 (0004/1302-T4-R9-14-10-0001) 04-1410001 (0004/1302-T4-R9-14-10-0001) C MARRP Updates o ise Castellana [09/30/2016 $ 58,681.00 $ 30,960.08| 53%
04-1503001 (0004/1302-T4-R9-15-03-0001) 04-1503001 (0004/1302-T4-R9-15-03-0001) B Data Management Awareness Training o Nattis Bruce 09/15/2016 $31,176.00 $ 28,356.30, 91%
04-1608001 (0004/1302-T4-R9-16-08-0001) [04-1608001 (0004/1302-T4-R8-16-08-0001) |nitial Mass Transit Response Coordination Works O Zuroski Meh! Jr 12/31/20186 $ 5,961.00 $ 5,517.04] 93%

04-1608002 (0004/1302-T4-R9-16-08-0002

04-1608002 (0004/1302-T4-R9-16-08-0002

Initial

[Training Support 2017

Castellana

03/18/2017

$ 46,904.00

$ 11,475.99

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | c Hanusiak _[Fitzgerald [12/31/2014 $ 8,306.06) $ 8,306.06] 100%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak _ [Milton 09/30/2016 $ 133,030.00 $97,085.88, 73%
06-1410002 (0006/1302-T6-R9-14-10-0002) 06-1410002 (0006/1302-T6-R9-14-10-0002) H E. Palo Alto-Green St. Phase I/l o Hanusiak _[Fitzgerald |09/30/2016 $ 77,300.00 $75,124.24 97%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) F City of Gardena TBA Cc Hanusiak  |Colomb 09/30/2016 $51,160.82 $51,160.82, 100%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) F Del Amo TBA c Hanusiak _ |Grubb 12/31/2015 $ 12,005.66 $ 12,005.66) 100%
06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases c Murray Grubb 03/18/2017 $46,980.96 $ 46,980.96 100%
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06-1503001 (0006/1302-T6-R9-15-03-0001) 06-1503001 (0006/1302-T6-R9-15-03-0001) E 826 4th Street, Eureka TBA c Hanusiak _[Ellis 09/30/2016 $82,627.75 $82,627.75 100%
06-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-T6-RY-15-06-0001) |F Sacramento-1224 D Street TBA < Hanusiak _ |[Fortner 12/30/2018 $ 67,196.00 $ 64,468.15 96%
06-1509001 (0006/1302-T6-R9-15-09-0001) 06-1509001 (0006/1302-T6-R9-15-09-0001) |G Oakland - 3525 Fruitvale Ave Phase Cc Hanusiak  |Grubb 09/30/2016 $ 11,884.38 $ 11,884.38, 100%
06-1511001 (0006/1302-T6-R9-15-11-0001) 06-1511001 (0006/1302-T6-R9-15-11-0001) A Bay Rd 1508 Phase | TBA o Hanusiak illanueva  |12/30/2016 $ 12,835.00 $ 11,596.43) 90%
06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak |McCloskey [12/30/2016 $78,737.00 $26,188.74, 33%
06-1511003 (0006/1302-T6-R9-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) A Los Angeles-1554 W. 11th Place Phase o Hanusiak  |Colomb 03/18/2017 $64,134.00 $27,818.93 43%
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) B Fresno-S. EIm Ave 2316 o Hanusiak |Fortner 01/31/2017 $84,577.00 $ 50,637.85] 60%
06-1511005 (0006/1302-T6-R9-15-11-0005) 06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak _|[Fortner 03/18/2017 $ 70,963.00 $ 23,265.00 33%
06-1512001 (0006/1302-T6-R9-15-12-0001) 06-1512001 (0006/1302-T6-R9-15-12-0001) A Oakland-1171 Ocean Ave Phase I/l TBA Cc Hanusiak _ |[Fortner 06/30/2016 $7,772.73 $7,772.73 100%
06-1512002 (0006/1302-T6-R9-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) A Garden Grove-Stanford & Nutwood St. Pi/I o Hanusiak |Green 03/18/2017 $82,097.00 $12,799.40 16%)|
08-1512003 (0006/1302-T6-R9-15-12-0003) [06-1512003 (0006/1302-T6-R9-15-12-0003) B Nevada City-16053 Old Downieville Hwy Pl < Hanusiak  Wethington [03/18/2017 $ 99,582.00 $91,722.33 92%
06-1601001 (0006/1302-T6-R9-16-01-0001) 06-1601001 (0006/1302-T6-R9-16-01-0001) A Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak _|[Fortner 03/18/2017 $90,043.00 $ 13,900.96 15%)
06-1605001 (0006/1302-T2-R9-16-05-0001) 06-1605001 (0006/1302-T2-R9-16-05-0001) [nitial TON-Egg Farm Phase /Il TBA o Hanusiak |Wethington [03/18/2017 $ 65,489.00 $ 12,434.04, 19%)|
06-1605002 (0006/1302-T6-R9-16-05-0002) 06-1605002 (0006/1302-T6-R9-16-05-0002) B Essex-Goffs Rd 119246 Phase I/ll TBA o Hanusiak |Castellana [03/18/2017 $ 124,204.00 $ 40,578.33] 33%
06-1606001 (0006/1302-T6-R9-16-06-0001) 06-1606001 (0006/1302-T6-R9-16-06-0001) A Vallejo-Santa Clara St 505-555 Phase /| o Hanusiak  Marshall 03/18/2017 $ 75,264.00 $21,130.21 28%
06-1606003 (0006/1302-T6-R9-16-06-0003) 06-1606003 (0006/1302-T6-R9-16-06-0003) [nitial City of Los Angeles Phase /Il TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $232.27 0%
06-1606002 (0006/1302-T6-R9-16-06-0002) 06-1606002 (0006/1302-T6-R9-16-06-0002) [nitial City of Los Angeles Phase I/Il TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $224.99 0%
06-1606004 (0006/1302-T6-R9-16-06-0004) 06-1606004 (0006/1302-T6-R9-16-06-0004) [nitial Imperial Co. Phase /Il TBA Site 1 o Hanusiak 03/18/2017 $77,093.00 $232.27 0%
06-1606005 (0006/1302-T6-R9-16-06-0005) 06-1606005 (0006/1302-T6-R9-16-06-0005) A Imperial Co. Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $77,093.00 $224.99 0%
06-1606006 (0006/1302-T6-R9-16-06-0006) 06-1606006 (0006/1302-T6-R9-16-06-0006) [nitial City of Sacramento Phase I/ll TBA Site 1 o Hanusiak _|Fortner 03/18/2017 $ 74,496.00 $2,114.54] 3%
06-1606007 (0006/1302-T6-R9-16-06-0007) 06-1606007 (0006/1302-T6-R9-16-06-0007) [nitial City of Sacramento Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $ 74,496.00 $211.84 0%
06-1607001 (0006/1302-T6-R9-16-07-0001) 06-1607001 (0006/1302-T6-R9-16-07-0001) [nitial San Diego Euclid Ave 704-740 Phase Il TB o Hanusiak  Marshall 03/18/2017 $60,775.00 $15,311.80, 25%
06-1608001 (0006/1302-T6-R9-16-08-0001) 106-1608001 (0006/1302-T6-R9-16-08-0001) [nitial San Pasqual-Armstrong Egg Farm Phase I/l |0 Hanusiak Wolfe 03/18/2017 $83,212.00 $ 13,682.08, 16%)|

006-1609001 (0006/1302-T6-R9-16-09-0001

06-1609001 (0006/1302-T6-R9-16-09-0001

Initial

\Western Brownfields Workshop Support

Hanusiak

Fortner

09/30/2016

o

$ 5,073.00

$ 3,291.29)

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness Cc Duncan Meht Jr 12/31/2014 $22,841.87, $22,841.87| 100%
07-1501001 (0007/1302-T7-R9-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) |G Radiation Response Technical Support o ise Meht Jr 12/31/2016 $ 131,255.00 $92,912.45 71%
07-1501002 (0007/1302-T7-R9-15-01-0002) 07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum c ise Myers 03/31/2015 $10,185.23 $ 10,185.23, 100%
07-1502001 (0007/1302-T7-R8-15-02-0001) 07-1502001 (0007/1302-T7-R98-15-02-0001) A Navajo Uranium Mines Technical Support c aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%

07-1601001 (0007/1302-T7-R9-16-01-0001
L

09-1406001 (0009/1302-T9-R9-14-06-0001

07-1601001 (0007/1302-T7-R9-16-01-0001

09-1406001 (0009/1302-T9-Re-14-06-0001

ICUPA Forum 2016

03/31/2016

$7,707.35

$ 7,707.35)
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9—1 506001 (0009/1302-T9-R9-15-06-0001

09-1506001 (0009/1302-T9-R9-15-06-0001) E

03/18/2017

$ 49,981.00

$ 20,849.05

FY16 CAA 112r Inspection Support

Jones Burckle

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F HAZOP Studies Training Course Cc esling DeFao 03/31/2015 $ 55,376.71 $ 55,376.71 100%
10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001E ICAA 112r RMP Inspectors' Training c esling Tiballi 07/12/2015 $ 20,308.60 $ 20,308.60, 100%
10-1502001 (0010/1302-T10-R9-15-02-0001)}10-1502001 (0010/1302-T10-R9-15-02-0001F ICAA 112r Inspection Support © ones Tiballi 02/28/2017 $218,232.00 $ 208,810.37] 96%
10-1505001 (0010/1302-T10-R9-15-05-0001)10-1505001 (0010/1302-T10-R9-15-05-0001)D EQ EPA/OSHA Collaborative Training o ones Pantoja 12/16/2016 $29,019.00 $ 22,467 46 81%
10-1602001 (0010/1302-T10-R9-16-02-0001)10-1602001 (0010/1302-T10-R9-16-02-0001A o 03/18/2017 $ 357,339.00 $ 144,078.57| 40%

-T10

s SM

Jones P

03/

017

$

12-1409001 (0012/1302-T12-R9-14-08-0001

11-1510002 (0011/1302-T11-R9-15-10-0002

11-1510002 (0011/1302-T11-R9-15-10-0002}
s

12-1409001 (0012/1302-T12-R9-14-09-0001D

ICove Wash Watershed Assessment

[Tronox Data Management

Nattis Morgan

09/18/2015

$ 173,275.55

$ 173,275.55)

11-1407001 (0011/1302-T11-R9-14-07-0001)11-1407001 (0011/1302-T11-R9-14-07-0001C [Tronox Grants/Eastern Region AUM Site c Nattis Grubb 09/18/2015 $ 137,150.28) $ 137,150.28] 100%
11-1503001 (0011/1302-T11-R9-15-03-0001)11-1503001 (0011/1302-T11-R9-15-03-0001C Cove Wash Watershed Assessment Cc Nattis Grubb 09/18/2015 $ 265,951.28) $ 265,951.28] 100%
11-1510001 (0011/1302-T11-R9-15-10-0001)11-1510001 (0011/1302-T11-R9-15-10-0001 A [Tronox Grants/Eastern Region o Nattis Grubb 07/01/2016 $11,308.11 $9,349.19 83%

O___Nattis Grubb 07/01/2016 $27,818.42 $ 25,819.25 93%

100%

12-1510001 (0012/1302-T12-R9-15-10-0001

4—141 0001 (0014/1302-T14-R9-14-10-0001

12-1510001 (0012/1302-T12-R9-15-10-0001 |Initial

14-1410001 (0014/1302-T14-R9-14-10-0001)B

[Tronox (Navajo) Data Management

Enbridge Line 6b Spill

NECR Alt. Housing Tech Support

Nattis Morgan

Mehl Jr

Kimble

03/18/2017

12/31/2015

03/18/2017

$ 379,208.35)

$ 901,396.78

$ 86,343.00

$ 379,208.35]

$901,396.78

$43,994.69

il

100%

14-1410002 (0014/1302-T14-R9-14-10-0002}14-1410002 (0014/1302-T14-R9-14-10-0002)B

NECR PRP OS & Tech Support

acobs Milton

03/18/2017

$ 87.896.00

$ 51,973.54]

59%
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16-1503001 (0016/1302-T16-R9-15-03-0001

16-1503001 (0016/1302-T16-R9-15-03-0001)C

Del Amo Vapor Intrusion Investigation

Musante

IColomb

09/30/2016

$ 20,848.00

$5,421.96]

26%

03/18/2017 $330,764.00]  $236,362.54  71%|
i i AR, et o i o

L

[20-1507001 (0020/1302-T20-R8-15-07-0001

20-1507001 (0020/1302-T20-R9-15-07-0001)

Navajo CSP Program Support

Nattis

Tiballi

12/30/20186

$ 483,808.00

$418,190.30

86%

[20-1507002 (0020/1302-T20-R9-15-07-0002

120-1507002 (0020/1302-T20-R9-15-07-0002]

Navajo Rad Homesite Assessments

Nattis

Tiballi

12/30/2016

$ 437,516.00

$ 300,047.06|

2 0/1302-20

20/ R9

121-1508001 (0021/1302-T21-R9-15-08-0001)21-1508001 (0021/1302-T21-R9-15-08-0001)C Typhoon Soudelor Transformer Response Reiner Myers 01/31/2016 $ 331,671.00 $ 281,549.39 85%
121-1509001 (0021/1302-T21-R9-15-09-0001)21-1509001 (0021/1302-T21-R9-15-09-0001)B Typhoon Soudelor HHW Response Reiner Myers 11/15/2015 $21,192.78 $21,192.78, 100%
21-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001)B Typhoon Soudelor HHW Support eden Myers 01/31/2016 $42,003.49 $42,003.49 100%
121-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001E Typhoon Soudelor Transformer TA Rogow Myers 01/31/2017 $ 65,790.00 $31,281.04] 48%

122-1510001 (0022/1302-T22-R9-15-10-0001

[21-1606001 (0021/1302-T21-R9-16-06-0001
5 7 I

22-1510001 (0022/1302-T22-R9-15-10-0001]

Butte Fire Recovery Operations

ise

ICastell

na

09/30/2016

01/31/2016

$ 243,296.14

$ 243,296.14]

100%

-15-10-0

0002

-

3—1 512001 (0023/1302-T23-R9-15-12-0001

HW

23-1512001 (0023/1302-T23-R9-15-12-0001)A | |Quivira Vent Hole Removal Activities O  [Ripperda |Milton  [03/18/2017 $ 389,290.00 $78471.93  20%|
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24-1512001 (0024/1302-T24-R9-15-12-0001 P4-1512001 (0024/1302-T24-R9-15-12-0001)A | |Mine Category Assessment Protocol (MCAP) [0 Nattis  [Grubb  [12/31/2016 $204,488.00]  $263867.12]  90%|

$1,467,708.00| $675,755 86

£540

28-1610001 (0028/1302-T28-R9-16-10-0001

nitia aw ichman ehi Jr 0
I | H NEBA Rich Meh! J 3/18/2017 $ 85,255.00 $1,184.49 1%
7 b

£9-1609001 (0029/1302-T29-R9-16-09-0001)29-1609001 (0029/1302-T29-R9-16-09-0001 |nitial Cove Transfer Station #1 3/18/2017 $ 134,900.00 $ 84,111 06

G

[28-1610001 (0028/1302-T28-R9-16-10-0001
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1407001 (0002/1302-T2-R8-14-07-0001

02-1407002 (0002/1302-T2-R9-14-07-0002)

002-1407003 (0002/1302-T2-R9-14-07-0003)

August was final invoice (charges to
ffinalize report on 7/30/16). AOC will be
prepared following invoice submission.

002-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R9-14-10-0002

02-1410003 (0002/1302-T2-R9-14-10-0003

IAmedment | was sent to the
ICO and released on
10/19/16.

02-1411001 (0002/1302-T2-R9-14-11-0001)

ICPW amendment request submitted to
IOSC on 9/21/16

Amedment G was sent to
the CO and released on
10/19/16.

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lemendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1504001 (0002/1302-T2-R9-15-04-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed
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02-1510001 (0002/1302-T2-R9-15-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1511001 (0002/1302-T2-R6-15-11-0001)

loseout will be conducted and AQC
orm submitted following submission of
final invoice and reconciliation of costs.

02-1601001 (0002/1302-T2-R9-16-01-0001)

02-1601002 (0002/1302-T2-R9-16-01-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1602001 (0002/1302-T2-R9-16-02-0001

02-1603001 (0002/1302-T2-R9-16-03-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1603002 (0002/1302-T2-R9-16-03-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1603003 (0002/1302-T2-R9-16-03-0003)

Expired. Closeout will be conducted and
IAOC form submitted following submission
of final invoice and reconciliation of costs.

02-1603004 (0002/1302-T2-R9-16-03-0004)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1603005 (0002/1302-T2-R9-16-03-0005)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1604001 (0002/1302-T2-R9-16-04-0001)

02-1604002 (0002/1302-T2-R9-16-04-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1604003 (0002/1302-T2-R9-16-04-0003)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1605001 (0002/1302-T2-R9-16-05-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1606001 (0002/1302-T2-R9-16-06-0001)

02-1607001 (0002/1302-T2-R9-16-07-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

002-1608001 (0002/1302-T2-R9-16-08-0001

02-1608002 (0002/1302-T2-R9-16-08-0002

02-1609001 (0002/1302-T2-R9-16-09-0001

02-1610001 (0002/1302-T2-R9-16-10-0001

03-1408001 (0003/1302-T3-R9-14-08-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout

lamendment

Closed
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03-1411002 (0003/1302-T3-R9-14-11-0002)

03-1411001 (0003/1302-T3-R9-14-11-0001)

03-1501001 (0003/1302-T3-R8-15-01-0001

PoP expires at end of this month. Report
and closeout will be finished up.

03-1505001 (0003/1302-T3-R9-15-05-0001

03-1505002 (0003/1302-T3-R9-15-05-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
of final invoice and reconciliation of costs.

03-1509001 (0003/1302-T3-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1607001 (0003/1302-T3-R9-16-07-0001
B 7 7 >

04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

04-1503001 (0004/1302-T4-R9-15-03-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

04-1608001 (0004/1302-T4-R9-16-08-0001)

04-1608002 (0004/1302-T4-R9-16-08-0002

06-1409001 (0006/1302-T6-R9-14-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

IAmedment A was sent to the
ICO and released on
10/19/16.

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

06-1410002 (0006/1302-T6-R9-14-10-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
of final invoice and reconciliation of costs.

06-1412001 (0006/1302-T6-R9-14-12-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1412002 (0006/1302-T6-R9-14-12-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1502001 (0006/1302-T6-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed
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Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
06-1503001 (0006/1302-T6-R9-15-03-0001) @mendment Closed
06-1506001 (0006/1302-T6-R9-15-06-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

(06-1509001 (0006/1302-T6-R9-15-09-0001) amendment Closed
Closed. Close out
IAOC signed by Task Monitor on lamedment B was sent to the
10/14/16. TDD will be closed upon ICO and released on

06-1511001 (0006/1302-T6-R9-15-11-0001
06-1511002 (0006/1302-T6-R9-15-11-0002

) [receipt of closeout amendment. 10/17/16.
)
(06-1511003 (0006/1302-T6-R9-15-11-0003)
)
)

06-1511004 (0006/1302-T6-R9-15-11-0004
06-1511005 (0006/1302-T6-R9-15-11-0005

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
06-1512001 (0006/1302-T6-R9-15-12-0001) amendment Closed
06-1512002 (0006/1302-T6-R9-15-12-0002)
06-1512003 (0006/1302-T6-R9-15-12-0003)
06-1601001 (0006/1302-T6-R9-16-01-0001)
06-1605001 (0006/1302-T2-R9-16-05-0001)
(06-1605002 (0006/1302-T6-R9-16-05-0002)
(06-1606001 (0006/1302-T6-R9-16-06-0001)
06-1606003 (0006/1302-T6-R9-16-06-0003)
06-1606002 (0006/1302-T6-R9-16-06-0002)
06-1606004 (0006/1302-T6-R9-16-06-0004)
)
)
)
)
)

006-1606005 (0006/1302-T6-R9-16-06-0005
06-1606006 (0006/1302-T6-R9-16-06-0006
06-1606007 (0006/1302-T6-R9-16-06-0007
06-1607001 (0006/1302-T6-R9-16-07-0001
06-1608001 (0006/1302-T6-R9-16-08-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
06-1609001 (0006/1302-T6-R9-16-09-0001) of final invoice and reconciliation of costs.

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
07-1406001 (0007/1302-T7-R9-14-06-0001) lamendment Closed
07-1501001 (0007/1302-T7-R9-15-01-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
07-1501002 (0007/1302-T7-R9-15-01-0002) amendment Closed

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
07-1502001 (0007/1302-T7-R9-15-02-0001) @mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
07-1601001 (0007/1302-T7-R9-16-01-0001) amendment Closed

09-1406001 (0009/1302-T9-R9-14-06-0001
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9—1 506001 (0009/1302-T9-R9-15-06-0001

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
10-1408001 (0010/1302-T10-R9-14-08-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
10-1503001 (0010/1302-T10-R9-15-03-0001 Jamendment Closed
10-1502001 (0010/1302-T10-R9-15-02-0001
10-1505001 (0010/1302-T10-R9-15-05-0001
10-1602001 (0010/1302-T10-R9-16-02-0001
-T10

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
11-1407001 (0011/1302-T11-R9-14-07-0001 Jamendment Closed
Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
11-1503001 (0011/1302-T11-R9-15-03-0001 jamendment Closed
PoP expired. AOC Form will be
submitted for OSC signature once finai
11-1510001 (0011/1302-T11-R9-15-10-0001 Jreconciliation of costs is complete.

PoP expired. AOC Form will be
submitted for OSC signature once final
reconciliation of costs is complete
T

11-1510002 (0011/1302-T11-R9-15-10-0002

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

12-1409001 (0012/1302-T12-R9-14-09-0001 Jamendment IClosed
ICPW amendment request submitted to
PO/CO on 9/29/16. CPW revision IAmedment A was sent to the
request received from Alternate PO CO on 10/17/16 and

12-1510001 (0012/1302-T12-R9-15-10-0001)10/14/16. released on 10/20/16.

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
mendment

4—141 0001 (0014/1302-T14-R9-14-10-0001
14-1410002 (0014/1302-T14-R9-14-10-0002
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16-1503001 (0016/1302-T16-R9-15-03-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

16-1503002 (0016/1302-T16-R9-15-03-0002

[20-1507001 (0020/1302-T20-R8-15-07-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

’ .

Received closeout amendment from EPA
17-1507001 (0017/1302-T17-R9-15-07-0001)(no work performed
T o o

[20-1507002 (0020/1302-T20-R9-15-07-0002

120-1609001 (0020/1302-T20-R9-16-09-0001

121-1508001 (0021/1302-T21-R9-15-08-0001

Pop expired. AOC will be prepared when

nvoice resubmittal is approved/paid by

EPA, and TDD will be closed in system
hen closeout amendment received.

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout

121-1509001 (0021/1302-T21-R9-15-09-0001 Jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1512001 (0021/1302-T21-R9-15-12-0001 Jamendment Closed

121-1603001 (0021/1302-T21-R9-16-03-0001

121-1606001 (0021/1302-T21-R9-16-06-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

Received Revised Closeout Amendment
from EPA. Ceiling was reduced by

122-1510002 (0022/1302-T22-R9-15-10-0002

o

122-1510001 (0022/1302-T22-R9-15-10-0001 closeout amendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment Closed
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Awaiting amendment to update COR
rom Yee to Gaelle Glickfield.

ite-specific TDD was
amount. Still awaiting site-specific released by the CO on
29-1609001 (0029/1302-T29-R9-16-09-0001]TDD as of 10/14/16. 10/18/16
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